

## Phase 5: Backend Things

Progress Point: Template Check 9/20

*Completed 9/20*

Check to see if the autofiller template exists

Create it if it doesn't, do nothing otherwise

Progress Point: Integrate webscraper scripts 9/21

No Results

No Internet

Progress Point: Graceful Error Handling